

SEC. CL: ORIGIN

CONTROL NO.

Declassified in Part - Sanitized Copy Approved for Release 72/25X1
2012/11/15 : CIA-RDP79B00873A002900020027-3

ROSS REFERENCE OR
POINT OF FILING

16 Jun 67

TO
FROM
SUBJ.

Asst/TD

Attn:

25X1

ROUTING

DATE
SENT

25X1
25X1

Acceptance of ☐ Rapid Interpretation
Printer-Processors (RIPP)

BN

C/DS


C/SSE /

Declassified in Part - Sanitized Copy Approved for Release
2012/11/15 : CIA-RDP79B00873A002900020027-3

3

FROM			DATE
Chief, Technical Branch, IAS/DDI			14 June 1967
TO	INITIALS	DATE	REMARKS
DIR			
DEP/DIR			
EXEC/DIR			
TECH ADV			
SPECIAL ASST			
CH			
ASST FOR P&M			
ASST FOR OPS			
ASST FOR PA			
ASST FOR TD	1	<i>Per 6/16</i>	
CH/CSD			
CH/IRD			
CH/PL			
CH/PSD			
CH/TID			
CH/IAS/DDI			
CH/DIA/XX-4			
CH/DIA/AP-IP			
CH/SPAD			
LO/CGS/CIA			
LO/NSA			

Attn: DS/TD 25X1



~~CONFIDENTIAL~~497116
IAS/TB-72/67

14 June 1967

MEMORANDUM FOR: Assistant for Technical Development, NPIC

ATTENTION : [] Contract Monitor

25X1

THROUGH : Chief, Imagery Analysis Staff, DDI

SUBJECT : Acceptance of [] Rapid Interpretation Printer-Processors
(RIPP)

25X1

1. This memorandum is to confirm the telephone conversation between [] Technical Branch, IAS on 12 June 1967.

25X1

2. Per agreement between the TB/IAS, TDS/NPIC, and [] the six (6) RIPP's in IAS were to be operated for 40 hours (8 hours per work day) beginning on 5 June 1967. Those which operated without failure for this period were to be considered "acceptable" from a contractual standpoint. RIPP #1003 was an exception to this plan as it was not operable on 5 June. (Repairs to this machine were made by a [] representative on 7 June and its 40 hour acceptance period began on 8 June.

25X1

25X1

3. During the week of 5 June, units #1002, 1004, 1005, and 1006 did operate without malfunctioning, and are thus considered acceptable as of 10 June 1967. It is our understanding that the contract with [] specifies a 90 day "free maintenance" period to follow the date of acceptance.

25X1

4. During the test period a malfunction in the processor of RIPP #1001 resulted in small pieces of rubber being deposited on subsequent Diazo copies, and we intend to re-start the 40 hour test period on this unit after repairs are made by []

25X1

[]
Chief, Technical Branch, IAS/DDI

25X1

Distribution

Original - Addressee

2 - TB/IAS/DDI

~~CONFIDENTIAL~~

GROUP 1
Excluded from automatic
downgrading and
declassification

Declassified in Part - Sanitized Copy Approved for Release 2012/11/15 : CIA-RDP79B00873A002900020027-3

Figure 5. Displayed image of a computer generated step wedge read from mag. tape.

Figure 6. Displayed image from the same tape showing less noise.

Declassified in Part - Sanitized Copy Approved for Release 2012/11/15 : CIA-RDP79B00873A002900020027-3